Projected LIHP Implementation Dates

Program
Local LIHP -- Ten Legacy Counties EI)'(IEH:J tcig:t;:; Implegmair;tatlon
# MCE HCCI
1 Alameda County Health Care Services Agency 9/30/2011 7/1/2011 | 7/1/2011
2 Contra Costa Health Services 9/30/2011 7/1/2011 | 7/1/2011
3  Kern Medical Center 9/30/2011 7/1/2011
4 Los Angeles, County of 9/30/2011 7/1/2011 | 7/1/2012
5 Orange, County of 9/30/2011 7/1/2011 | 7/1/2011
6 San Diego, County of 9/30/2011 7/1/2011
7 San Francisco Department of Public Health 9/30/2011 7/1/2011
8 ' San Mateo County 9/30/2011 7/1/2011
9 Santa Clara, County of 9/30/2011 7/1/2011
10 Ventura County Health Care Agency 9/30/2011 7/1/2011 7/1/2011

The projected dates are subject to change during the authorization
and contracting processes, which can take up to 90 days for
combined CMS, DHCS, and local LIHP internal processing.
Contract execution and program implementation are expected to
occur on a flow basis.

Projected Program

. Projected Implementation Date
Local LIHP -- New Entities LI!—IP as of October 2011
Execution Date
# MCE HCCI
11|/ Riverside County 12/31/2011 1/1/2012
12/San Bernardino County 12/31/2011 1/1/2012
13|Merced County Department of Public Health 2/14/2012 2/15/2012
14/ Monterey, County of 2/14/2012 2/15/2012
15| Placer County Health and Human Services 1/31/2012 2/1/2012
16/Sacramento County 1/31/2012 2/1/2012
17|Santa Cruz County Health Services Agency 1/14/2012 1/15/2012
18/Yolo County Health Department Pending Pending Pending
19 Fresno County Considering Re-application
20 San Joaquin County Pending Pending
21 CMSP - County Medical Services Program 12/31/2011 1/1/2012
22 CRIHB - California Rural Indian Health Board 6/30/2012 7/1/2012
23 Pasadena Public Health Department Merge with Los Angeles County
24 San Luis Obispo, County of 3/31/201 4/1/2012
25 Santa Barbara, County of Pending Pending
26 Stanislaus County Health Services Agency Pending Pending
27 Tulare, County of, Health and Human Services Pending Pending




